
Fareast Precision Mold & Molding Engineering Limited 

Order Procedure 
 

Customer RFQ 
 

Quotation 
 

Order Confirmation 
 

Layout Drawing 
 
 

Drawing Approval 
 

 
             Material Preparation     Detail Design 

 
Manufacture 

 
 

Mold Sampling 
 
 

Product Inspection 
 
 

Texture 
 

Delivery 

Quotation dispatched within 3 days 

Project kicks off upon 
receipt of deposit 

No Approved by customer 

Weekly report helps customer 
keeping track of the production 
schedule 

Design drawing with 3 to 7 days. 

Check product according to 
specifications 

Final decorating 

Project accomplished 

Yes

Yes

Engineering 
Charge 

No 

Yes

Samples are submitted with 
a detailed inspection report. 


