Fareast Precision Mold & Molding Engineering Limited

Mold Process Weekly Report

FM Ref:		**Date:**	
Customer:		**Drawing No.:**	
Product Name:		**Mould No.:**	

Estimated Schedule
Actual Status

Task Name	Status	July							August																								Sept														
		24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	7	8	9	10	11	12	13	14
P.O.	Actual																																																
Mould Design	Estimated																																																
	Actual																																																
Design Approval & Update	Estimated																																																
	Actual																																																
Detail Drawing(3D)	Estimated																																																
	Actual																																																
Order Material.	Estimated																																																
	Actual																																																
Order Mould Base	Estimated																																																
	Actual																																																
Order Hot runner System	Estimated																																																
	Actual																																																
CNC programming	Estimated																																																
	Actual																																																
Rough Cavity	Estimated																																																
	Actual																																																
Rough Core	Estimated																																																
	Actual																																																
Make Electrodes	Estimated																																																
	Actual																																																
Heat Treatment	Estimated																																																
	Actual																																																
EDM	Estimated																																																
	Actual																																																
Rough Mould Base	Estimated																																																
	Actual																																																
Fit Ejection	Estimated																																																
	Actual																																																
Injection System	Estimated																																																
	Actual																																																
Cooling system	Estimated																																																
	Actual																																																
Polishing	Estimated																																																
	Actual																																																
Fit Mould	Estimated																																																
	Actual																																																
Assembly Mould	Estimated																																																
	Actual																																																
prepare testing material	Estimated																																																
	Actual																																																
1st. Trial	Estimated																																																
	Actual																																																
Inspection Report	Estimated																																																
	Actual																																																
Sample Shipping	Estimated																																																
	Actual																																																
Approval	Estimated																																																
	Actual																																																
Engraving & Texture	Estimated																																																
	Actual																																																
Preparation & Shipping	Estimated																																																
	Actual																																																

Mould Picture

Remark: